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AGENDA

• Project Priorities
• Progress
• Activities Underway
• 2016 Archaeological Assessment Background
• Draft Schedule & Early Milestones
• Next Steps
• Questions



Project Priorities

• Building Site preparations and Pre‐Site Plan Approval (SPA) activities
• 2016 additional Archaeological Assessment (Stages 2, 3 and 
preliminary Stage 4)

• Working with CAO and +VG to review all agreements & next steps for 
Site Masterplan and design work of the building

• Stakeholder Relationships / Understanding & managing expectations
• Interim Museum – Old Town Hall Planning (swing space)



Project Progress



Site Progress



Activities Underway



Archaeological Background

• November 2010 ‐ A Stage 1‐2 Archaeological Assessment was 
undertaken to determine the archaeological potential of the site 
• Resulting from Stage 1‐2 Archaeological Assessment, the museum 
property was designated as an archaeological site  (AgGU‐181)

• Largely an uncultivated and undisturbed area , archaeological 
fieldwork is required and necessary on any and all areas of the site 
to be disturbed as part of the development project
• Building site, parking, High Barn location, storm water management 
features etc.



2016 Archaeological
Assessment Plan 

Study Area Boundaries

Unassessed Areas Below Built Obstructions, Concrete & Asphalt

Stage 4 Assessment

Stage 3 Assessment (2017)

Stage 2 Assessment (2016)

Stage 2 Assessment (2017)

Phase I Stage 4 Block Excavation Area

Phase I Stage 4 Mechanical Topsoil Removal Area



Draft Schedule (TBD following  2016 Archaeological)



Early Milestones



Next Steps

• Complete 2016 Archaeological Assessment Fieldwork
• Determine estimated effort and approximate timing of 2017 archaeological

• Finalize and Communicate Museum Design & Floor Plans
• Museum Program Development
• Prepare Site Plan Approval (SPA) Application
• Confirm Plans for Old Town Hall (Timing Move & Exhibit Plans)
• Update Schedule & Key Milestones
• Communicate to Stakeholders



Thank You!




